

CRO Workflow Details With Jira Context & Linked Deliverable Templates

CRO Jira Board Workflow:

Ticket Type: Epic - For Strategic Pillar / Roadmap Decks

Ticket Type: Story - For Concept Decks

Phase 1: Pre-Design Idea Presentation

Ticket Type: Test

Phase 2: Design

Phase 3: Dev

CRO Jira Board Workflow:

Ticket Type: Epic - For Strategic Pillar / Roadmap Decks

- **Exception:** Other major, long-term projects can also use the “Epic” ticket type

- [Brooks_Brothers_Strategic_Audit_2026_Planning_Re-worked.pptx](#)

1. Ideation

a. Actions taken:

- i. Gathering strategic input and insights from stakeholders and / or research – **Final**

deliverable template: [Brooks_Brothers_Strategic_Audit_2026_Planning_Re-worked.pptx](#) – this would be delivered after all audits, internal brainstorming, and road-mapping activities are complete

1. Defining goals / KPIs: [Cross-sell and Up-sell Audit and Roadmap Addition - Defining Goals.pptx](#)
2. External Opportunities & Analysis: [UHOne Cross-sell, Up-sell Audit - External Audit & Opportunity Assessment.pptx](#)
 - a. Insurance landscape analysis
 - b. Competitive analysis
 - i. [Competitive Audit Quantitative Breakdown.xlsx](#)
 - c. Industry-agnostic best practices / common practice analysis
3. Internal Opportunities & Analysis: [NM_UHOne_Cross-sell and Up-sell Audit and Roadmap Addition - Client Performance & Opportunity Audit.pptx](#)
 - a. Historic successes and failures
 - b. Primary and secondary KPIs over time and across important segments
 - c. Identification of high impact optimization locations
 - d. Funnel evaluation for points of friction
4. Tech audit – **NEW CLIENTS ONLY TEMPLATE DOES NOT YET EXIST**
 - a. Site content evaluation: templating, dynamic, and unique content identification

- b. Testing platform implementations
- 5. Data infrastructure audit – **NEW CLIENTS ONLY TEMPLATE DOES NOT YET EXIST**
 - a. Tracking validation audit
 - i. Ensure all major segments and KPIs are tracked
 - ii. Identify gaps in tracking if they exist
 - b. Data cleanliness audit
 - i. Assess inconsistencies across platforms
 - ii. Duplicative events
 - iii. Data sets that need added fields for joining potential
 - ii. Creation of a strategic pillar/roadmap deck (example: [Cross-sell and Up-sell Audit and Roadmap Addition - Roadmapping.pptx](#))
 - 1. Internal Confluence Whiteboard ideation: [Pre Road-mapping Ideation Template](#)
 - a. All contributors will have 5 business days to include their ideas followed by a meeting to discuss and build on each other's thoughts
 - 2. Idea Clustering: Ideas will then be clustered into themes and initiatives
 - 3. Theme Identification
 - a. Themes become pillars
 - b. Break down themes into 1 - 3 sub-themes, each with multiple tests that can be turned into initiatives
 - b. Transition action: Internal presentation approval – larger team review
- 2. Presenting to Client
 - a. Actions taken:
 - i. Present wholistic deck to client and discuss strategy
 - ii. Strategy modified as needed based on discussion
 - b. Transition action:
 - i. Send deck to client so they may select desired concepts
- 3. Client Deck Review
 - a. Actions taken:
 - i. Client aligns on strategy and notes any specific requirements or preferences
 - b. Transition action:
 - i. Alignment on strategy deck
- 4. Done

Ticket Type: Story - For Concept Decks

- **Exception:** A “Test” ticket type can also follow this flow if it is a stand-alone test. This usually would happen for a fast-follow iteration or client request.
 - Individual test tickets can be also be created by non-CRO team members by filling out this form: [📄 NM-CRO | Form](#)
 - Here is what is expected of the form submission: [📄 CRO Request / Brief Completion](#)

Phase 1: Pre-Design Idea Presentation

1. Ideation

a. Actions taken:

- i. Gathering strategic input and insights from stakeholders and / or research
 - ii. Consolidation of initial ideas from internal road-mapping into Jira Product Discovery ([Board](#))
 1. This can be done directly from confluence: [Instructions](#)
 - iii. Creation of a concept deck ([Concept deck example](#)) – concepts added to client [FigJam](#) as “early Stage” to encourage collaboration
 1. Include discussion questions for the client that cover both your early stage ideas and potential inspiration for broader brainstorming: [Cross-sell & Up-sell thought Starters.docx](#)
 - iv. Client-facing whiteboarding session ([Process Doc](#))
 1. Includes [FigJam](#) creation
 - v. Consolidation of top internal concepts with client ideas and feedback
 - vi. Creation finalized concept deck ([Concept deck example](#))
- b. Transition action: Internal presentation approval – usually by the director of CRO

2. Presenting to Client

a. Actions taken:

- i. Present deck to client and discuss concepts
- ii. Concepts modified as needed based on discussion

b. Transition action:

- i. Send deck to client so they may select desired concepts

3. Client Deck Review

a. Actions taken:

- i. Client selects approved concepts and notes any specific requirements
- ii. OPTIONAL: For complex topics only, put together a scoping doc to outline the test requirements ([Scoping doc example](#))

- iii. Final client alignment on approved concepts and scoping doc if applicable
 1. Concepts that receive final alignment will be placed in the prioritized pipeline
 2. Concepts that do not receive final alignment will be either dropped, or placed in a future concept deck depending on client feedback
- iv. Move approved ideas from “Ideation” to “In Flight” in Jira Product Discovery

4. Prioritized Pipeline

a. Transition action:

- i. Creation of prioritized pipeline ([\\$ Preliminary Prioritized Pipeline UHOne Currently In Flow + Proposed.xlsx](#)) - **NOTE: XS TESTS LIKE IMAGE SWAPS, COPY CHANGES, COLOR CHANGES, CONTENT ORDERING, OR ELEMENT REMOVALS CAN BE PLACED IN THE PIPELINE WITHOUT CONCEPTING AND EVEN BE LABELED PURELY AS “XS TEST”**

1. Send to PM + Accounts to finalize 2-month out planning with scoping and resource allocation. CRO included in prioritization conversations if ideal state timeline cannot be met

2. Tabs:

- a. **Rough Ideal State Timeline:** Rough timeline of concepts based on order of execution, LOE estimates, client turnaround assumptions, and test collisions
 - i. **Rough Ideal State Timeline LDs:** Same as above with just launch dates
 - ii. **Rough Ideal State Timeline (1p):** Enables a filtered view of just 1 testing location
- b. **Prioritization:** List of concepts ordered by priority score
- c. **Execution Order W Dependencies:** Prioritized order of concepts accounting for dependencies (mainly collisions but could also be learning dependencies, new experience deployments in prod, etc ...)

b. Done

Complete “Story” ticket and create “Test” Ticket for each approved test concept – done via automation as Jira product discovery ideas move from “Ideation” status to “In Flight”.

Place the Story ticket as the parent for all related tests.

Ticket Type: Test

- **Every test will have its own CRO ticket**

Phase 2: Design

- **Exception:** A ticket may progress directly from “Client Deck Review” to “In Dev” if there is no design component to the deliverable ([Skip to phase 3](#))

2. Creative Brief in Progress

a. Actions taken:

i. PM determines date for concept kick-off call

1. relevant stakeholders kick off each concept as its own project
2. CRO creates and links a CX ticket with necessary details and assigns it to the brief writer – **done via automation as CRO ticket moves to status “Creative brief in progress”**
3. The CRO lead will provide desired due date of the brief and PM will adjust for feasibility

ii. Create a creative brief ([Creative brief example](#))

1. [How to write a brief](#)

2. **Note:** If client owns design work, then create Confluence brief: [Client creative brief example](#)

iii. Internal CRO stakeholder approval

iv. Creative ticket creation – **done via automation as** “Creative Brief” field on CX ticket changes value

1. **Automation also passes brief from CX ticket to CRO ticket and links NCT and CRO tickets**

v. Creative team approval: Design lead (Assigned by PM) reviews and gives feedback on brief before it goes to client

vi. Send creative brief to client

b. Transition action:

i. Client approves Creative Brief

3. In Design - **CRO ticket moved via automation once CX ticket moves to done**

a. Actions taken:

i. Kick off scheduled with Creative by the PM

ii. Creative develops R1 mock-up in Figma - **Figma (working URL) passed from NCT to CRO ticket via automation**

iii. CRO specialist and / or supervisor QAs

iv. OPTIONAL: CRO Director QAs – if the concept is of high importance

v. OPTIONAL: CRO team sends change requests back to Creative

vi. OPTIONAL: Creative team incorporates change requests

vii. QA Analyst QAs

viii. Creative team incorporates change requests

b. Transition action: - CRO ticket moved via automation once NCT ticket moves to client design review

- i. CRO team approves of R1 mock-up and account team sends to client in mock-up approvals thread (Example of mock-up approval thread subject line: “NM | UHOne - Mockup Approvals W.O 8.26.24”)

4. Client Design Review

a. Actions taken:

- i. Client reviews mock-up and sends feedback or approval

b. Transition action:

i. Client requests changes

- 1. If the client wants changes to the test design, CRO keeps the ticket in “In Design” and cycles through the steps under 5.
- 2. While not specifically outlined in our SOW, we informally work to keep our clients within 2 review rounds.

ii. Client approval

- 1. If there is a copy change within this deliverable, the mock-up is then sent over as a PDF for compliance review
- 2. If there is no copy change, the deliverable moves to “Designs Approved”

5. Compliance Review - **SKIP IF CLIENT DOES NOT HAVE LEGAL REVIEW CREATIVE AND MOVE TICKET TO “IN DEV”**

a. CRO or NCT ticket moved via automation once either ticket moves to “Compliance Review”

b. Actions taken:

- i. Mock-up is sent over as a PDF for the client to submit it to compliance
- ii. Compliance reviews and either approves or sends feedback
- iii. If Compliance provides feedback, Creative actions feedback, and then CRO sends over an updated PDF for a final Compliance submission
- iv. Testing Activity created

c. Transition action:

- i. Compliance approval

Phase 3: Dev

5. In Dev

a. Actions taken:

- i. Dev ticket is created – occurs via automation when CRO ticket transitions to “In Dev”
 - 1. Automation requires the following fields to be filled on the NC board ticket: Figma, Activity Link, QA Link Var 1

- ii. CRO fills out dev ticket with all necessary information
 - iii. Dev or CRO develops the test
 - iv. Code review for efficient code and best practices by another developer
 - v. QA Analyst QAs the test: [Documentation on requirements](#)
 - vi. QA approval
 - vii. CRO work item owner conducts additional stakeholder review
 - viii. Stakeholder approval
 - b. Transition action:
 - i. Account team sends QA links to client in launch approval thread (Ex: “NM | UHOne - Pre Shop Launch Approvals W.O 9.2.24”)
 - 1. On UHOne, this requires a follow-up with the UX team (Stephanie Corona) with QA instructions
6. Client Tech QA - [Transitions CRO or WD ticket to client tech QA via automation if the other one moves](#)
- a. Actions taken:
 - i. Client reviews QA links and approves or provides feedback
 - b. Transition action:
 - i. Client requests changes
 - 1. If the client wants to see changes to the test experience, CRO will return the ticket to In Dev and cycle through the steps under 9. In Dev.
 - ii. Client approves the QA experience
7. Testing - [Transition automation resets due date to transition date + 30 days AND completes WD ticket](#)
- a. Actions taken:
 - i. Test launches (Night Market only launches tests M-W)
 - ii. Post-launch QA – ensure the experience is functional and active in prod
 - iii. Check-ins:
 - 1. 1, 2, 7, 14/15, and 28/30 days from launch to ensure data is passing properly
 - iv. Test runs
 - v. Analysis dashboard created and CRO monitors for test operability – closely for the first week, intermittently afterwards
 - b. Transition action:
 - i. Test is paused if stat sig is reached at 7, 14 day milestones – Or at 30 days, regardless of outcome
 - 1. Other potential pause dates are 15, 21, and 28 days from launch

8. Analyzing

a. Actions taken:

- i. Results determined
- ii. One-sheeter created
- iii. One-sheeter approved – usually by the director of CRO
- iv. Results included in Confluence: [Link](#)
 1. On UHOne, results are also included in the [CRO Report](#) for dashboard updating
- v. Document “Main Learning” and “Additional Learnings” in [Jira Product Discovery](#)

b. Transition action:

- i. One-sheeter sent to client

9. Done

- a. Winning test maintained via Target (soft-coded)
- b. Add the label “Softcoded” to the Jira ticket
- c. This will add the test to the Filter
 - i. for easy reference of which experiences are being maintained by the testing platform after the test is Done

Type	Key	Summary	Assignee	Priority	Status	Updated
☒	NC-760	UHONE - TEST - Bundles More Popular Pairs	 JS Jordan Shapiro	 Medium	 DONE	Sep 29, 2025, 18:29
☒	NC-730	UHONE - TASK - Service Award Social Proof Additi...	 JS Jordan Shapiro	 Highest	 DONE	Apr 25, 2025, 00:09
☒	NC-678	UHONE - TEST - "Why United?" Module	 JS Jordan Shapiro	 High	 DONE	Jun 6, 2025, 13:30
☒	NC-617	UHONE - TEST - Home Hero Default Product Selec...	 JS Jordan Shapiro	 Highest	 DONE	Apr 3, 2025, 14:39
☒	NC-588	UHONE - Test - Short Term Recommended Cross-...	 JS Jordan Shapiro	 Medium	 DONE	Dec 17, 2024, 17:17
☒	NC-586	UHONE - Test - Dental Recommended Cross-sell R...	 JS Jordan Shapiro	 Medium	 DONE	Dec 18, 2024, 16:33
☒	NC-548	UHCH - AARP - Explore Page Redesign Test (Holid...	 VC Vidhi Chowdhari	 High	 DONE	May 21, 2025, 18:19
☒	NC-268	UHCH - Test - A/B/C AARP Homepage Test 2.1 & 2....	 VC Vidhi Chowdhari	 High	 DONE	Jul 21, 2025, 17:08
☒	NC-200	UHCH - Test - Test 3.2 - Get Started Pages: Exit In...	 CM Christopher Men...	 High	 DONE	Oct 6, 2025, 22:31
☒	NC-106	UHONE - Test - Census Product Availability Notific...	 JS Jordan Shapiro	 High	 DONE	May 7, 2025, 21:22
☒	NC-103	UHONE - Dental Page CTA Banner	 JS Jordan Shapiro	 Medium	 DONE	Dec 5, 2024, 13:48

Synced just now • 11 items

10. Request a template update and componentization from the creative team if necessary

a. Request requires:

- i. Figma link to tested mock
- ii. Notes on any hover states, functionality, breakpoints, or in-dev additions to the mock

- iii. Note on if componentization is required
- b. Once creative team finalizes the winning test Figma, the CRO lead should comment impacted destination URLs
 - i. Creative team will then add any link or functionality comments that cannot be properly mocked as notations (Ex: [Deliverable example](#))
- c. Send that Figma to client along with links to relevant Target activities that contain the winning code, page targeting, audiences, and notated changes ([Deliverable template](#))